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Unit Managers Meeting: 100-HR-1 and 100-HR-3 Operable Units

Room 35, 450 Hills Street, Richland Washington

November 17, 1989

HPPv'^,_ Date:
J Bro erick, 0-HR Unit Manager, DOE RL

App 1 . ^ Date:
K. Mic ompson, 0-HR-3

Unit Manager, DOE-RL

Appvl .: Date: /2 4¢
Larry Go l dstein, 100-HR-1, HR-3 Unit Manager, WA Depa me t of Ecology

Appvl.:^ ^,rr^mD Date /Z!_^Z^^/
Doug Sh woo , 100-HR-1, HR-3 Unit Manager, EPA

To: Donna Lacombe, PRC cc. Ronald D. Izatt ( A6-95)
Ward Staubitz, USGS Director, DOE-RL, ERD
David Myers, SWEC/IT (A4-35 Elizabeth A. Bracken ( A6-95)
Jerry Chiaramonte, SWEC/IT ( A4-35) Chief, Policy and
Jack Waite, WHC (H4-52) Permits Br.,DOE-RL,ERD
Tom Wintczak, WHC (H4-17) Roger D. Freeberg (A6-95)
Mel Adams, WHC (H4-55) Chief, Rstr. Br., DOE-RL/ERD
Alan Krug, WHC (H4-55) Richard D. Wojtasek ( H4-17)
Merle Lauterbach, WHC (H4-55) Prgm. Mgr. WHC
Fred Roeck, WHC (H4-55)
Mark Musolf, WHC (B3-26)
Bill Price, WHC (SO-03)

ADMINISTRATIVE RECORD ( 100-HR-1) [Care
y ^]

of Susan Wra , WHC
ADMINISTRATIVE RECORD ( 100-HR-3) [Care of Susan Wray, WHC ( H4-51C)]

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting; and Attachment #3 - Attendance List;
and Attachment # 4, Commitments/Agreements Status List.

The meeting was conducted in accordance with provisions of the Tri-Party
Agreement. Minutes are consistent with requirements of the Agreement. Any
questions concerning these minutes or the meeting should be addressed to one
of the above Operable Unit Managers as appropriate.
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

100-HR-1/100-HR-3 Operable Units Managers Meeting

November 17, 1989, 450 Hills Street, Room 35

Meeting Summary

1. Status of Action Items from the last UM meeting was reviewed. Current
status is shown in Attachment 4.

2. Ecology anticipates that the programmatic review of the work plans will
be completed by mid-December, schedule delays of up to 30 days are
expected to bring both technical and programmatic reviews into sync.

3. Responses to Ecology's technical comments will be available for
disposition by the December Unit Managers Meeting.

Summary of Commitments and Agreements

1. Disposition of Ecology's technical comments continues for both HR-i and
HR-3 Work Plans. Preparation of responses to the comments continues.

Action 1HR1.7 Proposed resolution of technical comments will be provided to

Ecology by November 30, 1989. HR-1 Action--J.J. Broderick, HR-3 Action--
K.M. Thompson.
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Attachment #2
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Unit Manager's Meeting Agenda
100-HR-1 OU
November 17, 1989
11:15 -12:00 PM
1:00 - 1:30 PM
RM 35, 450 Hills

Introduction:

Status:
Action Items

Work Plan
Discussion of any issues relative Ecology comments

Remedial Investigation

Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Alan Krug
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Attachment #3

Attendance List
100-HR-1/HR-3 Unit Managers Meeting

November 17, 1989

tl

0

Name Organization 100-HR-1,3 Responsibility Phone

J.J. Broderick D E-RL/ RD Unit Manager, 100-HR-1 509-376-4197

D. Sherwood EPA Unit Manager 509-376-9529

K.M. Thompson DOE-RL/ERD Unit Manager, 100-HR-3 509-376-6421

L. Goldstein WDOE Unit Manager 206-438-7018

D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969

C.S. Cline WDOE Hydrogeologist 206-438-7556

W. Staubitz USGS EPA Consultant 206-593-6510

D. Lacombe PRC EPA Consultant 415-543-4880

A.D. Krug WHC RI Coordinator 509-376-5634

M.J. Lauterbach WHC Group Leader 509-376-5257

F. Roeck WHC RI Coordinator 509-376-8819

D. Dennison ASI Geochemist 509-946-7112

J. Patterson WHC Env. Restoration Programs 509-376-0568

D. Kane PNL Battelle EMO Manager 509-375-2333

T. Wintczak WHC Env. Restoration Programs 509-376-0902

J. Hartley PNL/EMO 509-376-4927

W. Wright GAI Work Plan Author 206-883-0777

H. Delaney GAI DR-1 Work Plan Author 206-883-0777



Attachment #4

Commitments/Agreements Status List

100-HR-1/HR-3 Operable Units

November 17, 1989

_n

Item No. Action Status

1HR1.6 A meeting will be sche ule within 3 Open.
weeks (by Nov. 10) to discuss integration Approach to Biotic
of Source and Groundwater Operable Surveys, Data
Units. Management, and General

Source and Groundwater
Operable Units
investigations presented
at General Topics
meeting. Pending
Ecology/EPA review of
revised 100-HR-1 and
100-HR-3.
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